

COAL BLOCKS

Area	Name of Block	Type of Block	Coalfield/ State	Reserves (MT)	Area (Sq. Km)	Grade	PRC (MTPA)	Exploration Status	Competent Approval for Allotment	Upfront Payment Rs Crore
VIKRAMSHILA AREA	Mandar Parvat	MMDR Act 1957	Rajmahal/ Bihar	Net Geo Res.- 330.73 Mineable Res. - 230.69	13.12	G12	15	Explored GR available Draft PR submitted	12-01-2018 Under MMDR Act 1957	Rs.500Cr 07-03-18
	Pirpainti Barahat		Rajmahal/ Jharkhand	Geo Res- 798.5. Within Quarry Limit - 339.03 Mineable Res.- 322.16	22.59	G12	25	Explored GR available Draft PR submitted		
CV AREA	Kalyaneshwari (East of Damagoria)	CM(SP) Act 2015	Raniganj / West Bengal	337.16	7.03	SI-WIV	4	Explored but has boundary overlap issue with adjacent Sitarampur Block.	03-10-18 Under CMSP Act 2015	Rs. 62.5 Cr (50%) (25.10.19)

Present Status of Coal Blocks

Block	State	Status of Detailed Drilling	Schedule of Geological Report	Mining Plan / Draft PR Schedule	Remarks
Pirpainti Barahat	Jharkhand	Completed	GR submitted	Final PR under preparation at CMPDI.	Notification under Sec4(1) of CBA Act has been published on 22.12.2018 for Prpainti Barahat block. Application submitted at DC office to obtain Certified Khatians for application u/s 7(1) of CBA Act. Certified Khatians has been received in respect of 09 mouzas out of 38 mouzas. Draft Project Report (PR) of Pirpainti Barahat has been submitted and comments from BCCL has been communicated to CMPDI. Final PRs under preparation at CMPDI.
Mandar Parvat	Bihar	Completed	GR submitted	Final PR under preparation at CMPDI.	Notification under sec 4(1) of CBA Act has been published on 07.09.2019 for Mandar Parvat Block. Draft Project Report (PR) of Mandar Parvat have been submitted and comments from BCCL has been communicated to CMPDI. Final PRs under preparation at CMPDI.
East of Damagoria Kalyaneshwari	Jharkhand	Completed		A Mining Plan comprising of partial land under East of Damagoria (Kalyaneshwari) Block has been prepared by CMPDI and approved by BCCL Board on 06.05.2020. Project Report is under	Allotment Agreement signed on 26.09.2019. Payment of Rs. 62.5 Cr against 50% upfront payment and Rs. 17.341688 Cr against Fixed amount has been made to MoC on 25.10.19. BG/Performance Security, along with Completion Notice, has been submitted to MoC in schedule format as per the Allotment Agreement. Allotment Order, issued from MoC vide Order No.: F. No. 103/2/2015-NA-Part(1) dated 21.11.2019, has been received on 02.12.2019. A Mining Plan comprising of partial land under East of Damagoria (Kalyaneshwari) Block has been prepared by CMPDI and

				preparation at CMPDI.	approved by BCCL Board on 06.05.2020. Comprehensive Mining plan of Kalyaneshwari Block to be prepared after grant of lease of remaining land of East of Damagoria (Kalyaneshwari) Block. Project Report is under preparation at CMPDI.
--	--	--	--	--------------------------	--